

FARM MANAGEMENT SYSTEM

4. PROJECT PLANNING PHASE

4.1 Planning Overview

The Farm Management System is planned using a product backlog, user stories, story points, priorities and sprint tracking. Development activities are organized into different stages such as Salesforce setup, data management, automation, security, reports and dashboards. This approach helps complete the project systematically within the planned schedule.

4.2 Product Backlog

Sprint	Area	User Story	Points	Priority
Sprint-1	Salesforce Setup	USN-1: Create and configure Salesforce developer account.	3	High
Sprint-2a	Data Modeling	USN-2: Create Farmer, Farm, Crop and Buyer custom objects and establish relationships..	5	High
Sprint-2	Application Setup	USN-3: Create the Farm Management System Lightning App and navigation tabs.	5	High
Sprint-3	Data Validation	USN-4: Create validation rules for mandatory fields, crop details and farm information.	3	High

Sprint-3	Automation	USN-5: Configure automation for updating farm and crop-related information.	3	High
Sprint-4	Security	USN-6: Configure role-based access using profiles, roles and sharing settings.	5	High
Sprint-5	Reports	USN-7: Create reports for farmers, farms, crops, buyers and sales information.	4	High
Sprint-6	Dashboards	USN-8: Create dashboards to display farm productivity, crop and sales information.	4	Medium

4.3 Sprint Tracker

Sprint	Start Date	End Date	Duration	Planned Points
Sprint-1	Week 1	Week 1	6 days	20
Sprint-2	Week 2	Week 2	6 days	20
Sprint-3	Week 3	Week 3	6 days	20
Sprint-4	Week 4	Week 4	6 days	20

4.4 Planning Sequence

- Set up and configure the Salesforce development environment.
- Create Farmer, Farm, Crop and Buyer custom objects.
- Establish relationships between the required objects.
- Create the Farm Management System Lightning application and navigation tabs.
- Implement validation rules and automation.

- Configure profiles, roles and sharing settings.
- Create reports and dashboards for farm-related information.
- Test the system and document the implementation.
- Prepare the final project demonstration.

4.5 Project Deliverables

- Configured **Farm Management System Salesforce application**.
- Farmer, Farm, Crop and Buyer custom objects.
- Custom fields and object relationships.
- Validation rules and automation.
- Security and sharing configuration.
- Reports and dashboards.
- Testing evidence and project documentation.
- Final project demonstration.